

## Process for 2020-21

In subsequent years it is hoped that project concepts can be co-developed using a Think Tank approach where the Darwin Living Lab (DLL) can also engage community, industry and international partners (see diagram below). Due to COVID19 the approach for 2020-21 projects will need to take on a different form.



The following timeline is proposed for getting project concepts together, however, we also understand that flexibility will most certainly be required.

1. Darwin Living Lab broadcast Theme areas for 2020-21 and call for expressions of interest to [Nerida.Horner@csiro.au](mailto:Nerida.Horner@csiro.au) to engage in project development (May 1<sup>st</sup>).
2. CSIRO staff network engages with Darwin partners and stakeholders to develop EOI's by June 1<sup>st</sup> (submitted and collated by the DLL Coordinator [Nerida.Horner@csiro.au](mailto:Nerida.Horner@csiro.au) ).
3. DLL Coordinator seeks feedback from DLL Advisory Group on which EOIs should be developed into full projects (June 15<sup>th</sup>)
4. Full Project proposals are developed by project leads, ready for approval by Management Committee (July)
5. Projects commence (July or as soon as practicable).